



STATUS REPORT ON INFRASTRUCTURE PROJECTS
For the Month Ending July 31, 2019

Agency	Project/Program/Activity Name	Location	Total Cost	Project Status
				% of Completion
Batangas Medical Center	Design & Build of Cancer Building	Batangas Medical Center	73,333,333.33	92.00%
Batangas Medical Center	Design and Build of Pedia Building Phase II	Batangas Medical Center	73,800,000.00	84.00%
Batangas Medical Center	Design & Build of Pedia Building Phase1	Batangas Medical Center	49,900,000.00	100.00%
Batangas Medical Center	Renovation of Old O.R. Complex	Batangas Medical Center	2,988,000.00	100.00%
Batangas Medical Center	Design & Build of Multi-Specialty Bldg.	Batangas Medical Center	29,950,000.00	100.00%
Batangas Medical Center	Lead Shielding of CT Scan and Xray	Batangas Medical Center	1,345,000.00	100.00%
Batangas Medical Center	Construction of Dietary Building	Batangas Medical Center	7,488,000.00	100.00%
Batangas Medical Center	Design & Build of Acute Psych Facility	Batangas Medical Center	7,388,000.00	100.00%
Batangas Medical Center	Electrical Transformer Upgrade	Batangas Medical Center	10,796,486.00	100.00%
Batangas Medical Center	Hemodialysis Extension-Phase II	Batangas Medical Center	700,000.00	100.00%
Batangas Medical Center	Oxygen Plant	Batangas Medical Center	29,440,140.00	100.00%
Batangas Medical Center	Installation of Elevator @ Surgery B	Batangas Medical Center	2,390,000.00	100.00%